
CPAM Section 12.1.5 
 

12.1.5 Semifinal Inspection  

(A) Resident Level Responsibilities  

After the Contractor has notified the Project Administrator that the project or portion of the 

project is presumptively complete, the Project Administrator, Resident Engineer and the 

Contractor will perform the semifinal inspection within seven days of notice. A representative of 

the maintaining unit will be invited to attend. If, at the semifinal inspection, all construction 

provided for and contemplated by the contract is found complete to the Engineer's satisfaction, 

such inspection shall constitute the final inspection, as prescribed in Section 12.1.3.  

 

If, however, at any semifinal inspection any work is found unsatisfactory, in whole or in part, the 

Engineer shall compile a list of remedial work to be done. A copy of the list of remedial work 

will be furnished to the Contractor, with the indication that the work so noted must be completed 

prior to final inspection. Time shall continue to be charged on the project.  

 

Any list(s) of remedial work furnished to the Contractor shall state that it is not to be construed 

as the "final" list. It shall also state that items damaged beyond the control of the Contractor and 

prior to the final inspection must be corrected prior to Final Acceptance.  

 

If damage occurs to a pay item between the time the Contractor gives notice of presumptive 

completion and the time the Project Administrator conducts the semifinal inspection, a time 

extension may be granted according to Section 8-7.3 of the Standard Specifications and Section 

7.2 of this Manual. The contract time extension for replacement or repair of the pay item, which 

has been damaged, may be granted provided the damaged pay item is the only pay item requiring 

additional work. If damaged pay items as well as incomplete pay items are listed on the list of 

remedial work, a time extension for the damaged or defective pay items shall not be granted until 

the other incomplete pay items are completed. 

 

Should unique circumstances arise, the State Construction Office should be consulted for 

direction, as well as the FHWA on FHWA Full Oversight projects.  

 

Some projects may require representatives from the District Construction Office, the State 

Construction Office or another specific field of expertise to participate in the semifinal 

inspection. Other interested governmental agencies will be invited to participate. The FHWA 

shall be notified and invited to attend the inspection of FHWA Full Oversight projects. 

 

12.1.7 Final Inspection  

(A) Resident Level Responsibilities  

Whenever all materials have been furnished, all work has been performed, and all the 

Construction contemplated by the contract has been satisfactorily completed the final inspection 

is to be done per Section 5-10 of the Standard Specifications.  

 

Projects found satisfactorily complete during the semifinal inspection:  

 



Projects found "complete to the Engineer's satisfaction" during the semifinal inspection 

do not need to be re-inspected. Proceed to Final Acceptance, Section 12.1.8 of this 

Manual.  

 

Projects found incomplete during the semifinal inspection: 

 

When the Contractor has completed the list of remedial work items, the Engineer shall make 

another inspection of the project.  

 

(1) If items on the list of remedial work are incomplete since the last inspection, the 

Engineer shall continue to charge contract time.  

 

(2) If all items on the list of remedial work are found satisfactorily complete, proceed to 

Final Acceptance, Section 12.1.8.  

 

Upon completion of FHWA oversight projects, the FHWA Transportation Engineer shall be 

contacted to schedule a final inspection if the project was not final accepted during the semifinal 

inspection. 
 


